

Contract Name
 Dunns Marsh Treatment Structure

Date 7/2/2015

Change Order No. CO 2
 Contract No. 7327
 Project No. 53W1617 10364
 Change Order Project No. 53W1617

Change Order Description
 Final restoration was larger than original bid item.

Account Numbers for this Change Order:
 ESTM-58270-810551-00-53W1617
 10364-84-174-84500

Contractor S & L UNDERGROUND & TRUCKING INC
 PO BOX 100
 MERRIMAC, WI 53561

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	20221 Topsoil	1800.00	sy	3.90	B	7,020.00
2	20701 Terrace Seeding	700.00	sy	1.40	B	980.00
3	20705 Detention Basin Seeding	1100.00	sy	1.90	B	2,090.00
4	21061 Erosion Matt	1800.00	sy	1.40	B	2,520.00
						0.00
						0.00
						0.00

Net Change Order	12,610.00
The Original Contract Total	259,691.00
Sum of previous Change Orders	17,655.35
The new Contract Sum including this Change Order will be	289,956.35

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	45		
Net Change in Contract Time by previous change order	2		
Contract Time/Completion Date prior to this change order	47		
Additional day(s) as a result of this Change Order	0		0
Contract time/completion date as a result of this change order	47		

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By Bill Puhack
 Title Project Manager
 Date 7-2-15

City's Approval (see reverse side for instructions)
 Construction Inspector [Signature] Date 7-2-15
 Construction Supervisor [Signature] 7/2/15
 Engineer [Signature] 7/10/15
 Board of Public Works [Signature] 7/21/15

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien

MAH 7/7/15
 MKD 7/20/2015
 CDO 7-20-15