

Contract Name

UNIVERSITY AVE. & CAMPUS DRIVE PAVEMENT REHAB.
ASSESSMENT DISTRICT-2009

Date 1/28/2010

Change Order No.

CO 4

Contract No.

6268

Project No.

53W0678

Change Order Project No.

Change Order Description

OVERRUN ON #8 WIRES IN EXISTING OR CONTRACOTR
PLACED CONDUIT

Account Numbers for this Change Order:

CS53-58545-810358-00-53W0678

Contractor RAYMOND P. CATTELL

2401 VONDRON RD

MADISON, WI 53718

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total
	#8 WIRES IN EXISTING OR CONTRACTOR PLACED CONDUIT	4103.00	LF	7.20	29,541.60
					0.00
					0.00
					0.00
					0.00
					0.00
					0.00
					0.00
					29,541.60

Net Change Order

The Original Contract Total

Sum of previous Change Orders

The new **Contract Sum** Including this Change Order will be

3,158,434.10

3243,945.75

29,541.60

0.00

55,970.05

85,511.65

This Contract is a:

Calendar Days	Working Days	Completion Date
0	0	August 28, 2009
0	0	0
0	0	August 28, 2009
0	0	August 28, 2009

Original Contract Time/Completion Date

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

Contractor's Acceptance

By

Title

Date

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

1-28-10

2/3/10