

Contract Name:

Vehicle Storage Building Improvements

Date 5/31/2017

Change Order No. CO 1

Contract No. 7823

Project/MUNIS No. 10442

Change Order Project No.

Change Order Description:

Incorporate RFCP 1, 2 and 3 into the scope of work. All work associated with this change is subject to applicable specifications, workmanship and warranty.

Account Numbers for this Change Order:
10442-86-140

Contractor:

MIRON CONSTRUCTION CO INC
1471 MCMAHON DR
NEENAH WI 54956

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

| Item No. | Description | Est. Qty | Unit | Unit Price | N/B* | Total |
|----------|-------------------------------------|----------|------|------------|------|----------|
| RFCP-001 | Storm & Structural Adjustments | 1.00 | LS | 8,798.13 | (N) | 8,798.13 |
| RFCP-002 | Changes to Doors V103 & V105 | 1.00 | LS | 2,533.13 | | 2,533.13 |
| RFCP-003 | CPVC At Rainwater Harvesting System | 1.00 | LS | 3,562.22 | | 3,562.22 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |

% of Original

| | | |
|--|---------|----------------|
| Net Change Order | 0.46% | 14,893.48 |
| The Original Contract Total | | \$3,234,789.95 |
| Sum of previous Change Orders | 0.00% | |
| The new Contract Sum including this Change Order will be | 100.46% | 3,249,683.43 |

| | |
|--|------------------|
| This Contract is a: | Completion Date |
| Original Contract Time/Completion Date | 11/3/2017 |
| Net Change in Contract Time by previous change order | 0 |
| Contract Time/Completion Date prior to this change order | November 3, 2017 |
| Additional day(s) as a result of this Change Order | 58 |
| Contract time/completion date as a result of this change order | 12/31/2017 |

Contractor's Acceptance

By Mark C. Buley
Title Project Manager
Date 5-31-17

Miron Construction

City's Approval (see reverse side for instructions)

Mead and Hunt Inc. Representative [Signature] Date 5-31-2017
Construction Supervisor [Signature]
Principal Engineer - Water [Signature] Date 5/31/17
Board of Public Works [Signature] Date 6/13/17

Contract paid to date 0

ROUTING:
Marsha Hacker
Mike Dailey
Chase O'Brien

5/31/17 WAH
6/1/2017 MKD
6-1-17 CDO