

Contract Name

Royster Corners Assessment District - 2014

Date

6/15/2015

Change Order No.

CO 3

Contract No.

6983

Project No.

53W1537

Change Order Project No.

53W1537

Change Order Description

Schedule change due to Developer's need to remove contaminated fill prior to completion of contract work. Extra mob due to additional paving of Royster Ave (west of development) to be completed prior to the rest of the paving. 27" RCP - Quantity over run - The contract quantity of pipe is 182 feet < plan quantity. Hand formed C&G - Contractor was unable to complete with the curb machine due to utility conflicts on the outer perimeter of the plat so remainder of curb poured by hand.

Account Numbers for this Change Order:

CS53-58250-810751-00-53W1537 10508-402-170  
# ESTM-58270-810751-00-53W1537 10508-84-174

Contractor RG HUSTON COMPANY INC

2561 COFFEYTOWN RD

COTTAGE GROVE, WI 53527

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
10911	Mobilization (pave Royster Ave)	1.00	L.S.	1,100.00	N	1,100.00
	Hand Formed Curb	185.00	LF	31.50	N	5,827.50
50416	# 27" RCP	182.00	LF	49.70	B	9,045.40
						0.00
						0.00
						0.00
						0.00
Net Change Order						15,972.90
The Original Contract Total						2,371,620.82
Sum of previous Change Orders						79,050.00
The new Contract Sum including this Change Order will be						2,466,643.72

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
	Original Contract Time/Completion Date		July 17, 2015
	Net Change in Contract Time by previous change orders		
	Contract Time/Completion Date prior to this change order		July 17, 2015
	Additional day(s) as a result of this Change Order		70
Contract time/completion date as a result of this change order		September 25, 2015	

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Date

*Wade Huston*  
Secretary/Treasurer  
7/13/2015

City's Approval (see reverse side for instructions)

Date

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

*Eri Hall*  
*Bryan P. Manning*  
*7/24/15*  
*[Signature]*

7-14-15

07/15/2015

7/28/15

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

7/16/15 MAR  
7/22/2015 MRO  
7-27-15 CDO