

Contract Name:

MADISON STREET RECONSTRUCTION AND OAKLAND AVE. RESURFACING ASSESSMENT DISTRICT 2015- AND BLOCK 1 WINGRAPARK ALLEY RECONSTRUCTION ASSESSMENT DISTRICT 2015

Date 12/09/2015

Change Order No. CO 3

Contract No. 7395

Project/MUNIS No. 53W1511/10206

Change Order Project No.

Change Order Description:

Additional work at Adams/ Oakland/ Mound raingarden. All additional concrete items paid under the regular account.

Account Numbers for this Change Order:

10206-84-174:54445 (91345)

\*10206-84-174-84100:54445 (91350)

Contractor:

CAPITOL UNDERGROUND INC  
782 LOIS DR  
SUN PRAIRIE WI 53590

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	STORM SEWER TAP	2.00	EA	1,045.00	(B)	2,090.00
*	TERRACE RAIN GARDEN	700.00	SF	22.00	(B)	15,400.00
*	MOBILIZATION/ PIPE UPSIZING/ GRADING/ BENTONITE DAM	1.00	LS	9,580.00	(N)	9,580.00
						0.00
						0.00
						0.00
						0.00
						27,070.00

Net Change Order	27,070.00
The Original Contract Total	1,778,204.18
Sum of previous Change Orders	15,929.25
The new Contract Sum including this Change Order will be	1,821,203.43

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	124
Net Change in Contract Time by previous change orders	0
Contract Time/Completion Date prior to this change order	124
Additional day(s) as a result of this Change Order	
Contract time/completion date as a result of this change order	124

Contractor's Acceptance

By: [Signature]  
Title: Contractor  
Date: 12/19/15

City's Approval (see reverse side for instructions)

Construction Inspector: [Signature] Date: 12-10-15  
Construction Supervisor: [Signature] Date: 12/11/15  
Engineer: [Signature] Date: 12/21/2015  
Board of Public Works: \_\_\_\_\_

ROUTING:

Marsha Hacker  
Mike Dailey  
Chase O'Brien

12-14-15 KB  
12/21/2015 MKD  
12-22-15 CDO