

Contract Name: SUMMIT WEST MAINTENANCE FACILITY IMPROVEMENTS 2019

Date: 10/31/2019

Change Order No. CO 1

Contract No. 8456

Project/MUNIS No. 17391-51-130

Change Order Project No. _____

Ald. District 10

Change Order Description: Additional bollard work, ULO done per MG&E, concrete stoop removal and replacement at entry doors. Time extension added to allow paving in spring 2020 due to early winter.

Account Numbers for this Change Order:
17391-51-130 \$3220.00
11653-401-140 \$1980.00 ✓

Contractor: S & L UNDERGROUND & TRUCKING INC
PO BOX 167
LODI WI 53555-0167

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	ULO	1.00	EA	400.00	(N)	400.00
✓	BOLLARD- FROM CONTRACT 8152	3.00	EA	660.00	(N)	1,980.00
	BOLLARD- MG&E CABINET	2.00	EA	660.00	(N)	1,320.00
	CONCRETE STOOP REMOVAL	1.00	LS	700.00	(N)	700.00
	CONCRETE DOOR THRESHOLD	2.00	EA	250.00	(N)	500.00
	REMOVE EXISTING BOLLARDS	4.00	EA	75.00	(N)	300.00
						0.00

	% of Original	
Net Change Order	2.92%	5,200.00
The Original Contract Total		177,889.00
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	102.92%	183,089.00

This Contract is a:	Completion Date
Original Contract Time/Completion Date	12/01/2019
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	189
Contract time/completion date as a result of this change order	June 7, 2020

Contractor's Acceptance

By: [Signature]

Title: Project Manager

Date: 11-13-2019

City's Approval (see reverse side for instructions)

Construction Inspector: _____ Date: 11-13-19

Construction Supervisor: [Signature] Date: 11-13-19

Engineer: [Signature] Date: 11-13-19

Board of Public Works: [Signature] Date: 11/12/19

Contract paid to date, \$ 29,529.80

ROUTING:

Marsha Hacker [Signature] 11/13/19

Greg Fries [Signature] 11/13/19

Chase O'Brien [Signature] 11-14-19