

Contract Name: Madison Central Public Library - Remodel & Renovation - General Construction

Date: 6/1/2012

Change Order No.: CO 6

Contract No.: 6437

Project No.: 53W0966

Change Order Project No.:

Change Order Description: Modifications to duct routing to avoid existing column capitol. Associated electrical and controls changes.

Account Numbers for this Change Order: CB18-58310-801871
810611

Contractor: J H FINDORFF & SON INC
300 S BEDFORD ST
MADISON, WI 53703

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	CB06/RF121/JHF#0020 - Modifications to duct routing to avoid existing column capitol.	1.00		13,855.00	N	13,855.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						13,855.00
						18,501,000.00
						55,846.00
						18,570,701.00

Net Change Order: 13,855.00

The Original Contract Total: 18,501,000.00

Sum of previous Change Orders: 55,846.00

The new Contract Sum Including this Change Order will be: 18,570,701.00

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	394		April 26, 2013
Net Change in Contract Time by previous change order			0
Contract Time/Completion Date prior to this change order	394		April 26, 2013
Additional day(s) as a result of this Change Order	0		0
Contract time/completion date as a result of this change order	394		April 26, 2013

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By: [Signature]

Title: Project Manager

Date: 6/4/12

City's Approval (see reverse side for instructions)

Construction Inspector: [Signature] Date: 6/4/2012

Construction Supervisor: [Signature] Date: 6/5/2012

Engineer: [Signature] Date: 6/8/12

Board of Public Works: [Signature]

ROUTING:

Marsha Hacker

Mike Dailey

Brandon Behring

6-6-12

6-7-2012 MKD

6/8/12 SPB