

Contract Name

ROSA ROAD RESURFACING & SIDEWALK

Date

4/8/2013

Change Order No.

CO 6

Contract No.

6444

Project No.

53W0955

Change Order Project No.

Change Order Description

Extras for conflicts between new water main and various existing facilities within the project limits.

Account Numbers for this Change Order:

EW01-58273-810455-00-53W0955

Contractor RG HUSTON COMPANY INC

2561 COFFEYTOWN RD

COTTAGE GROVE, WI 53527

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	Offset water main around sanitary main	1.00	LS	557.50	N	557.50
	Remove buried tree stumps	1.00	LS	841.88	N	841.88
	Repair water main break	1.00	LS	1,162.50	N	1,162.50
	Remove Boulders	84.00	CY	6.00	B	504.00
	ULO's	7.00	EA	500.00	B	3,500.00
	Offset water services around gas main	1.00	LS	4,037.55	N	4,037.55
	Furnish & Install 4" valve	1.00	EA	1,150.00	B	1,150.00
	Extra 6" Fittings	5.00	EA	620.00	B	3,100.00
	Extra 8" Fittings	13.00	EA	840.00	B	10,920.00
						0.00

Net Change Order

25,773.43

The Original Contract Total

1,525,661.64

Sum of previous Change Orders

100,029.12

The new Contract Sum including this Change Order will be

1,651,464.19

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	90		
Net Change in Contract Time by previous change order	3		
Contract Time/Completion Date prior to this change order	93		
Additional day(s) as a result of this Change Order	0		
Contract time/completion date as a result of this change order	93		

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Date

*Brad Huston*  
President  
4-8-13

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

*Keith Zutter* 5/2/13  
*Don* 5/2/13

ROUTING:

Marsha Hacker

Mike Dailey

Brandon Behring

Chase O'Brien

5-13 MAIL  
5/15 MRD  
5-15-13 CDO