

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name Waterways - 2008

Date 11/24/2008
 Change Order Number CO 6
 To Public Works Contract Number 6171
 Original Contract Project Number 0
 Change Order Project Number 0

Change Order Description Cold Weather Protection Of Base
Coarse AT Rankin And Carncross

(of change order)
 Account Numbers for this Change Order:
CS53-58250-810364-00-53W0593

Contractor: Raymond P. Cattell, Inc.

_____ 0
 _____ 0
 _____ 0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
	Cold Weather Cover - One Sheet Poly on Rankin	928.3	SY	2.90	2,692.07	0.00
	Cold Weather Cover - Second Sheet Poly On Rankin	928.3	SY	2.90	2,692.07	0.00
	Cold Weather Cover - Remove and Replace - Two Sheets of Existing	928.3	SY	5.60	5,198.48	0.00
	Cold Weather Cover - One Sheet Of Poly On Carncross	96	SY	2.90	278.40	0.00
	Cold Weather Cover - Remove and Replace One Carncross	96	SY	2.80	268.80	0.00
					0.00	0.00
					0.00	0.00

Sub Totals		11,129.82	0.00
Grand Total			11,129.82
The Original Contract Sum was			204,336.50
Net Change by previous Change Orders			120,159.00
The Contract Sum prior to this Change Order was			324,495.50
The Contract Sum will be:	Choose One:	11,129.82	
The new Contract Sum including this Change Order will be			335,625.32
The Contract Time will be (days):	Choose One:		
The Date of Completion as of the date of this Change Order, is			

Contractor's Acceptance
 By [Signature]
 Title Secretary
 Date 12-3-2008

City's Approval (see reverse side for instructions)

Construction Inspector [Signature]
 Construction Supervisor [Signature]
 Engineer _____
 Board of Public Works _____

Date 12-3-08
 Date 12/4/08
 Date _____
 Date _____