

MK

Contract Name:  
 Gates of Heaven- Roof Replacement

Date: 11/7/2018  
 Change Order No. CO 1  
 Contract No. 8160  
 Project/MUNIS No. 17473  
 Change Order Project No.  
 Ald. District 2

Change Order Description:  
 Time extension due to excessive amount of rain or high wind days and unexpected lead time on cedar shingles.

Account Numbers for this Change Order:  
 17473-51-140

Contractor:  
 MALY ROOFING CO INC.  
 4202 ROBERTSON RD  
 MADISON WI 53714

You are authorized and directed to make the following changes in this contract: \*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	0.00%	0.00
The Original Contract Total		104,860.00
Sum of previous Change Orders	0.00%	
The new <b>Contract Sum</b> including this Change Order will be	100.00%	104,860.00

This Contract is a:	Completion Date
Original Contract Time/Completion Date	11/30/18
<b>Net Change in Contract Time</b> by previous change order	
<b>Contract Time/Completion Date</b> prior to this change order	
<b>Additional day(s)</b> as a result of this Change Order	167
Contract time/completion date as a result of this change order	May 16, 2019

**Contractor's Acceptance**  
 By: [Signature]  
 Title: President  
 Date: 11/7/18

**City's Approval (see reverse side for instructions)**  
 Construction Inspector: [Signature] Date: 12/3/18  
 Construction Supervisor: [Signature] Date: 12/13/18  
 Engineer: [Signature] Date: 12/20/18  
 Board of Public Works: [Signature]

Contract paid to date \$

**ROUTING:**  
 Marsha Hacker: 12/5/18 MAL  
 Greg Fries: 12/6/18 GF  
 Chase O'Brien: 12-7-18 CO