

Contract Name:
 Park Paving 2017

Date: 8/9/2017

Change Order No. CO 1
 Contract No. 7959
 Project/MUNIS No. 17318
 Change Order Project No. 10542

Change Order Description:
 Concrete sidewalk and railroad crossing at North Shore Drive in Brittingham Park per attached plan sheets

Account Numbers for this Change Order:
 10542-51-130:54250 (91394)

Contractor:
 DRS LTD
 2534 S FISH HATCHERY RD
 MADISON WI 53711

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

| Item No. | Description | Est. Qty | Unit | Unit Price | N/B* | Total |
|----------|--|----------|------|------------|------|-----------|
| 90010 | North Shore Drive Sidewalk Per attached quote (8-7-2017) | 1.00 | LS | 20,031.00 | | 20,031.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |

| | |
|---|------------|
| Net Change Order | 20,031.00 |
| The Original Contract Total | 245,920.50 |
| Sum of previous Change Orders | 0.00 |
| The new Contract Sum including this Change Order will be | 265,951.50 |

| This Contract is a: | Completion Date |
|---|------------------|
| Original Contract Time/Completion Date | October 31, 2017 |
| Net Change in Contract Time by previous change order | |
| Contract Time/Completion Date prior to this change order | |
| Additional day(s) as a result of this Change Order | 0 |
| Contract time/completion date as a result of this change order | October 31, 2017 |

Contractor's Acceptance
 By: [Signature] - DRS LTD
 Title: President
 Date: 8/9/2017

City's Approval (see reverse side for instructions)
 Construction Inspector: Corey Stelljes [Signature] Date: 8/9/2017
 Construction Supervisor: [Signature] Date: 8/10/17
 Engineer: Corey Stelljes [Signature] Date: 8-10-17
 Board of Public Works: [Signature] Date: 9/7/17

ROUTING:
 Marsha Hacker [Signature] 8/16/17
 Greg Fries [Signature] 8/15/17
 Chase O'Brien [Signature] 8-31-17