

**DEPARTMENT OF PUBLIC WORKS  
MADISON, WISCONSIN**

Contract Name Bike Paths - 2007

Date	1/22/2008
Change Order Number	CO 1
To Public Works Contract Number	5806
Original Contract Project Number	348024
Change Order Project Number	53W0211

Change Order Description Excavation cut increased per engineer

Account Numbers for this Change Order:  
CS53-58240-810375-00-53W0211

---



---



---

Contractor: S45 S&L Underground, Inc.  
707 Water Street, Suite 103  
Sauk City, Wisconsin, 53583

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
20101	Excavation Cut	1989.96	CY	8.00	15,919.68	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00

Sub Totals		15,919.68	0.00
Grand Total			15,919.68
The Original Contract Sum was			348,024.00
Net Change by previous Change Orders			0.00
The Contract Sum prior to this Change Order was		348,024.00	514.00
The Contract Sum will be:	Choose One:	15,919.68	
The new <b>Contract Sum</b> including this Change Order will be			363,943.68
The <b>Contract Time</b> will be (days):	Choose One:		
The <b>Date of Completion</b> as of the date of this Change Order, is			

**Contractor's Acceptance**  
 By Ben Z...  
 Title Vice President  
 Date 1/23/08

**City's Approval (see reverse side for instructions)**  
 Construction Inspector [Signature]  
 Construction Supervisor Bryan P. Manning  
 Engineer \_\_\_\_\_  
 Board of Public Works \_\_\_\_\_

Date 1-24-08  
 Date 01/25/2008  
 Date \_\_\_\_\_  
 Date \_\_\_\_\_