Change Order Report for BPW

Entered Date From: 6/1/2021 **To:** 6/30/2021

Contract: 9429 Mall/Concourse Maintenance Protective Flooring Replacement

Contract Amount: \$52,211

Change Order 1 Change order request for additional 220 sf of flooring

Issue Date: Amount \$1,545.00 **Percent:** 2.9591%

\$52,211.00

Project(s): 13371 Mall/Concourse Maintenance Protective Flooring Replacement

Reason(s): Field Decision (Expanded Scope).

Revised Contract Amount:

Change Type(s): Facilities

CO Description: Change order request for additional 220 sf of flooring

Notes:

Total Previous: Previous Percent: 0.0000%

Total Current: #Error Current Percent: 0.0000%

Revised Percent

0.0000%

Wednesday, July 14, 2021 Page 1 of 1