

Contract Name

Sycamore Avenue Construction

Date

10/13/2011
CO 3
6580
53W1105
53W1105

Change Order No.

Contract No.

Project No.

Change Order Project No.

Change Order Description

Various storm sewer changes as a result of revisions needed to avoid existing utilities. *Added 6x6 unit run of pipe for future*

Account Numbers for this Change Order:

CS53-58270-810354-00-53W1105 (Mendota)

ESTM-58270-810381-00-53W1105 (Mendota)

Contractor RG HUSTON CO INC

2561 COFFEYTOWN RD

COTTAGE GROVE, WI 53527

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	Account CS53-58270-810354-00-53W1105					0.00
50411	12 INCH RCP STORM SEWER PIPE	482.50	LF	47.00	B	22,677.50
	Account ESTM-58270-810381-00-53W1105					0.00
50412	15 INCH RCP STORM SEWER PIPE	(412.00)	LF	50.00	B	(20,600.00)
50413	18 INCH RCP STORM SEWER PIPE	104.00	LF	52.00	B	5,408.00
50722	6 X 6 CATCHBASIN	1.00	EACH	4,900.00	B	4,900.00
	14" C900 STORM SEWER PIPE	118.00	LF	63.00	N	7,434.00
Net Change Order						19,819.50
The Original Contract Total						964,039.50
Sum of previous Change Orders						28,968.00
The new Contract Sum including this Change Order will be						1,012,827.00

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			August 13, 2011
Net Change in Contract Time by previous change orders			4
Contract Time/Completion Date prior to this change order			August 17, 2011
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order			August 17, 2011

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Date

[Signature]
Project Manager
10-13-11

City's Approval (see reverse side for instructions)

Construction Inspector
Construction Supervisor
Engineer
Board of Public Works

[Signature]
[Signature]
Date 10/13/11
11-1-11

10-14-11
OK MKR
11/7/2011