

Apr. 7. 2008 10:40AM City of Madison Engineering

No. 6087 P. 2

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name 2006 Resurfacing Various Street; Utility Casting Adjusting & Curb Cuts & Curb & Gutter Repair with Resurfacing

Date	4/7/2008
Change Order Number	CO 1
To Public Works Contract Number	5607
Original Contract Project Number	53W0326
Change Order Project Number	53W0326

Change Order Description Quantities not encumbered in Storm Sewer Account

Account Numbers for this Change Order:
ESTM-58270-810381-00-63W0326

Contractor: PARISI CONSTRUCTION CO INC
508 S NINE MOUND RD
VERONA WI 53593

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
20101	Excavation Cut	40.41	CY	10.00	404.10	0.00
20217	CRUSH STONE	56.17	TON	11.00	617.87	0.00
20323	REMOVE EXISTING CONCRETE WALK AND DW	1012.25	SF	1.00	1,012.25	0.00
40391	REMOVE AND REPLACE 5" SIDEWALK	504.12	SF	7.60	3,831.31	0.00
90002	WATER WAYS	1306.46	SF	10.00	13,064.60	0.00
					0.00	0.00
Sub Totals					18,930.13	0.00

Grand Total	18,930.13
The Original Contract Sum was	1,893,361.05
Net Change by previous Change Orders	0.00
The Contract Sum prior to this Change Order was	4.00
The Contract Sum will be:	Increased 18,930.13
The new Contract Sum including this Change Order will be	1,912,291.18
The Contract Time will be (days):	Unchanged
The Date of Completion as of the date of this Change Order, is	

Contractor's Acceptance
By: [Signature]
Title: President
Date: 4/7/08

City's Approval (see reverse side for instructions)
Construction Inspector: [Signature]
Construction Supervisor: [Signature]
Engineer: [Signature]
Board of Public Works: _____

Date: 4/8/08
Date: 4/8/08
Date: _____
Date: _____