

CITY OF MADISON
DEPARTMENT OF
PUBLIC WORKS CONTRACT
CHANGE ORDER

Date 9/23/2010

Contract Name
Elizabeth Link Peace Park Redevelopment

Change Order No. CO 3
Contract No. 6340
Project No. _____
Change Order Project No. _____

Change Order Description
Additional Work on building / site @ Link Park

Account Numbers for this Change Order:
CL60-58201-810320-00-0000000-60007P00 - \$1,414.79
CB60-58401-810320-00-0000000-60007P00 - \$3,209.82

Contractor Tri-North Builders Inc.
2625 Research Park Dr
Fitchburg, WI 53711

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Install underground drainage @ base of permeable	1.00	I.S.	1,134.50	N	1,134.50
2	Replace outlet covers w/ vandal / accident proof	1.00	I.S.	280.29	N	280.29
3	Water Service modifications	1.00	I.S.	2,806.97	N	2,806.97
4	Add 3 pole 40 amp breaker for TVSS	1.00	I.S.	402.85	N	402.85
						0.00
						0.00
						0.00

Net Change Order	4,624.61
The Original Contract Total	746,000.00
Sum of previous Change Orders	15,520.75
The new Contract Sum including this Change Order will be	766,145.36

This Contract is a: Original Contract Time/Completion Date Net Change in Contract Time by previous change order Contract Time/Completion Date prior to this change order Additional day(s) as a result of this Change Order Contract time/completion date as a result of this change order	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
	0	0	September 3, 2010
	0	0	0
	0	0	September 3, 2010
	0	0	September 21, 2010

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
By David Allen Brown
Title Project Manager
Date 11/2/2010

City's Approval (see reverse side for instructions)
Construction Inspector Alan Dan Date 10/26/10
Construction Supervisor _____
Engineer Ray H. Rutledge 3/18/11
Board of Public Works _____

*OK MKO
3/24/2011*