

**DEPARTMENT OF PUBLIC WORKS  
MADISON, WISCONSIN**

Contract Name N. Thornton, E. Dayton, N. Dickinson Reconstruction

Date 6/11/2008  
 Change Order Number CO 2  
 To Public Works Contract Number 5415  
 Original Contract Project Number 53B0568  
 Change Order Project Number 0  
 (of change order)

Change Order Description Utility Conflict and Suspension of work for winter

Account Numbers for this Change Order:  
ES01-58275-810332-00-53B0568  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_

Contractor: Speedway Sand & Gravel  
8500 Greenway Blvd  
Suite 202  
Middleton, WI. 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
	Utility Conflict	1	LS	50,154.38	50,154.38	0.00
	Temporary Turnaround for traffic for winter suspension fo work	1	LS	7,542.20	7,542.20	0.00
	Temporary paving for winter suspension of work	1	LS	12,954.37	12,954.37	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00

Sub Totals	70,650.95	0.00
Grand Total		70,650.95
The Original Contract Sum was		885,250.40
Net Change by previous Change Orders		61,000.00
The Contract Sum prior to this Change Order was		946,250.40
The Contract Sum will be:	Increased	70,650.95
The new Contract Sum including this Change Order will be		1,016,901.35
The Contract Time will be (days):	Increased	6/23/2005
The Date of Completion as of the date of this Change Order, is		

**Contractor's Acceptance**  
 By *Janice Ryzan*  
 Title *Job Admin*  
 Date *6-10-08*

**City's Approval (see reverse side for instructions)**  
 Construction Inspector *[Signature]*  
 Construction Supervisor *[Signature]*  
 Engineer *[Signature]* *OK MRO*  
 Board of Public Works \_\_\_\_\_

Date *6/11/08*  
 Date \_\_\_\_\_  
 Date *6/23/08*  
 Date \_\_\_\_\_