

Contract Name	<input type="checkbox"/>	Date	<input checked="" type="checkbox"/> 12/16/2011
SIDEWALK & CURB & GUTTER, CITYWIDE INSTALLATION & REPAIR - 2011		Change Order No.	CO 6
		Contract No.	6595
		Project No.	53W1113
		Change Order Project No.	

Change Order Description	Account Numbers for this Change Order:
Addition of Inlet Protection Type D.	CS53-54473-810376-00-53W1113

Contractor RAYMOND P CATTELL INC  
2401 VONDRON RD  
MADISON, WI 53718

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
21041	INLET PROTECTION TYPE D COMPLETE	8.00	EA	120.00	N	960.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						960.00
The Original Contract Total						247,162.50
Sum of previous Change Orders						76,882.70
The new Contract Sum including this Change Order will be						325,005.20

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			December 31, 2011
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			December 31, 2011
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order			December 31, 2011

\* Mark if negotiated (N) or bid (B) unit price

**Contractor's Acceptance**  
 By Scott Mc  
 Title Project Manager  
 Date 12-17-2011

**City's Approval (see reverse side for instructions)**  
 Construction Inspector Bill Sorensen Date 12-20-11  
 Construction Supervisor Bruce A. Haney Date 12-21-11  
 Engineer \_\_\_\_\_  
 Board of Public Works \_\_\_\_\_

1-7-12 MATH  
 1-6-2012 MRO