

Contract Name: Vilas Park - Lagoon Bridge Replacements

Date: 8/22/2018

Change Order No. CO 2
 Contract No. 8062
 Project/MUNIS No. 17185
 Change Order Project No.

Change Order Description: Actual handrail quantities do not match bid tab. The additional rip-rap is being added to reduce future maintenance requirements. The swale earthwork improves drainage of existing athletic field north of the bridge site.

Account Numbers for this Change Order:
 17185-51-130

Contractor: RG HUSTON COMPANY INC
 2561 COFFEYTOWN RD
 COTTAGE GROVE WI 53527

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
90019	Railing Steel Galvanized Pedestrian - LF	48.00	LF	497.00	(B)	23,856.00
n/a	Additional rip-rap and swale earthwork beyond project boundaries	1.00	LS	4,848.00	(N)	4,848.00
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	3.71%	28,704.00
The Original Contract Total		773,996.17
Sum of previous Change Orders	0.26%	2,000.00
The new Contract Sum including this Change Order will be	103.97%	804,700.17

This Contract is a:	Completion Date
Original Contract Time/Completion Date	08/15/18
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	08/15/2018
Additional day(s) as a result of this Change Order	
Contract time/completion date as a result of this change order	

Contractor's Acceptance
 By: [Signature]
 Title: Operations Manager
 Date: 8.14.18

City's Approval (see reverse side for instructions)
 Construction Inspector: [Signature] Date: 8/20/18
 Construction Supervisor: [Signature] Date: 7/20/18
 Engineer: [Signature]
 Board of Public Works: [Signature] Date: 10/5/18

Contract paid to date: 747,593.67

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien
 Greg Fries
 Date: 9/20/18
 CID: 9-20-18