

CITY OF MADISON
DEPARTMENT OF
PUBLIC WORKS CONTRACT
CHANGE ORDER

Date

Contract Name

Lake Wingra Dam Reconstruction

Change Order No.

Contract No.

Project No.

Change-Order Project No.

CO 2
6176
53W0258

Change Order Description

Add additional railing to dam observation deck and lengthen floating piers

Account Numbers for this Change Order:

ESTM-58201-810513-00-53W0258

Contractor Joe Daniels Construction Co. Inc.

919 Applegate Road

Madison WI, 53713

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
90018	Cable guardrail system (Fabricate and install additional 25 ft of railing, match existing railing)	1.00	LS	7,063.00	N	7,063.00
90019	Floating Pier (Lengthen gangway by 4' and move hinge point)	2.00	Each	873.00	N	1,746.00
						0.00
						0.00
						0.00
						0.00
						0.00
						8,809.00
						1,057,704.00
						0.00
						1,066,513.00

Net Change Order

The Original Contract Total

Sum of previous Change Orders

The new Contract Sum including this Change Order will be

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	120	0	
Net Change in Contract Time by previous change order	2	0	0
Contract Time/Completion Date prior to this change order	122	0	
Additional day(s) as a result of this Change Order	3		
Contract time/completion date as a result of this change order	125	0	

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Joseph A. Daniels - President

Date December 14, 2009

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

[Signature]