

Contract Name:	East-West Bus Rapid Transit Main Body, Madison, Dane County, Wisconsin	Date	2/23/2024
		Change Order No.	CO 7
		Contract No.	8716
		Project/MUNIS No.	
		Change Order Project No.	
		Ald District	

Change Order Description:	SCC 20.01 - SPV.0105.447, SPV.0105.448, SPV.0060.450,	Account Numbers for this Change Order:
		Acct.# 13925-43-140-140220 items - SPV.0105.447, SPV.0105.448, SPV.0060.450

Contractor:	ZENITH TECH INC
	N6 W23633 BLUEMOUND RD
	WAUKESHA WI 53186

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
SPV.0105.447	Install RTI Displays, Speakers, and Audio Push Buttons	1.00	LS	382,998.48	N	382,998.48
SPV.0105.448	Drilling holes in Column for Audio Push buttons	1.00	LS	33,368.00	N	33,368.00
SPV.0060.450	Install Fanless PC Boxes and Paging Devices	43.00	EA	511.00	N	21,973.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	0.67%	438,339.48
The Original Contract Total		65,743,246.28
Sum of previous Change Orders	2.39%	1,573,231.73
The new Contract Sum including this Change Order will be	103.06%	67,754,817.49

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	8/1/2024
Net Change in Contract Time by previous change orders	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	
Contract time/completion date as a result of this change order	

Contractor's Acceptance

By	
Title	
Date	

City's Approval (see reverse side for instructions)

Construction Inspector		Date	
Construction Supervisor	Monty Carlson	2/27/2024	
Engineer			
Board of Public Works			

Contract paid to date \$ 29,916,639.92

ROUTING:	
EN Admin	
Greg Fries	
Chase O'Brien	