

Contract Name:

Worthington Ave., Powers Ave., & Thurber Ave. Sanitary Replacement Assessment District - 2022

Date 2/6/2023

Change Order No. CO 3

Contract No. 9103

Project/MUNIS No. 13800

Change Order Project No.

Ald District

Change Order Description:

This change order is for stone used to firm up unstable sanitary trench subgrade. Additionally, for an inlet that needed to be replaced to install SAS #2 and curb needed to be replaced to install SAS #1A. Also, to regrade and clean up from an emergency water break.

Account Numbers for this Change Order: 13800-83-173

Contractor:

CAPITOL UNDERGROUND INC
782 LOIS DR
SUN PRAIRIE WI 53590

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	Sanitary Trench Undercut Stone	40.00	Ton	20.00	N	800.00
	H-Inlet	1.00	Each	3,250.00	N	3,250.00
	Hand Formed Curb With Partial Mobilization	1.00	LS	2,879.00	N	2,879.00
	Clean Up And Regrading Watermain Break	2.00	HR	460.00	N	920.00
						0.00
						0.00
						0.00

% of Original

Net Change Order	0.81%	7,849.00
The Original Contract Total		965,284.86
Sum of previous Change Orders	14.85%	143,350.24
The new Contract Sum including this Change Order will be	115.66%	1,116,484.10

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	9/20/2022
Net Change in Contract Time by previous change orders	45
Contract Time/Completion Date prior to this change order	11/4/22
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	11/4/22

Contractor's Acceptance

By [Signature]
Title Controller
Date 2/8/23

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 2/8/2023
Construction Supervisor [Signature] 02/08/2023
Engineer [Signature] Feb 15, 2023
Board of Public Works _____

Contract paid to date 1,055,682.02

ROUTING:

EN Admin LMP Feb 15, 2023
Greg Fries GTF Feb 15, 2023
Chase O'Brien CDO Feb 16, 2023