| Contract  | Name   |                  |               | Dat  | 0          | 12/9/2011   |  |
|---|--|------------------|---------------|--|------------|---|--|
| Waterways 2011  Ridgeway/Schmederman  Change Order Description  |  |                  | Chang         | Change Order No<br>Contract No<br>Project No<br>ge Order Project No    | ),<br>),   | CO 3<br>6587                                      |  |
| Shango (  | Offset existing water main which is in conflict with the new storm pipe  |                  |               | Account Numbers for this Change Order: _EW01258273-810455-00-53W1115%- |            |   |  |
|   |  |                  |               |  | 1          |   |  |
| Contractor  | BADGERLAND EXCAVATING LLC<br>PO BOX 258018<br>MADISON, WI 63725  |                  |               |  |            |   |  |
| You are at  | athorized and directed to make the following cha   | anges in this co |               |  |            |   |  |
| Item No.  | Description  | Est. Qty         | Unit          | Unit Price   | *N/B       | Total   |  |
|   | Offset existing water main   | 1.00             | Lump Sum      | 5,200,00   | N.         | 5,200,00  |  |
| 13. NY  |  |                  | <u> </u>      | 1, 1, 1  |            | 0,00  |  |
| 72  |  |                  |               | !  |            | 0.00  |  |
|   |  | :                |               |  |            | 0.00  |  |
| - 3   | A CONTRACTOR OF THE PARTY OF TH |                  |               | <u> </u>   |            | 0,00  |  |
|   |  | - 1110           |               |  |            | 0.00  |  |
| New   |  |                  |               | in S   | 33.5       | 0,00  |  |
| Sum of prev   | o Order<br>il Contract Total<br>vious Change Orders<br>ontract Sum including this Change Order will be   | 3                |               |  |            | 5,200.00<br>281,387,25<br>50,104.54<br>336,691,79 |  |
| This Contract is a:   |  |                  | Calendar Days | Working Days   |            | Completion Dale                                   |  |
| Original Contract Time/Completion Date  |  |                  |               | 15   |            |   |  |
| Net Change in Contract Time by previous change orders<br>Contract Time/Completion Date prior to this change order |  |                  |               | 24<br>39   | _          |   |  |
| Additional  | day(s) as a result of this Change Order  | Ī                | <u>:</u>      | 1.00.5   | -          |   |  |
| Contract tim  | e/completion date as a result of this change or  | net              |               | 39   |            |   |  |
| Contractor<br>By<br>Title<br>Date   | S Acceptance The Van Boyen Dennes 12/16/11   |                  |               | Mark if negollated   | (14) 01 11 | и (Б) инк рпсе                                    |  |
| City's Appro  | oval (see reverse side for instructions)   |                  |               | ,  | t          | ale   |  |
| Construct   | on Inspector   |                  | 1             | )  |            | / /   |  |
|   | on Supervisor ( · )  | (                | 2             |  | 12         | 129/11  |  |
| Engineer  |  |                  | 2             | ·  | 121-       | 19-11   |  |
| Board of P  | Public Works   |                  |               |  |            | *   |  |
|   |  |                  | i<br>•        | OÙTING:<br>Mareha Hacker<br>Mike Dalley<br>Brandon Behring             |            | 12-29-11  |  |