

CITY OF MADISON  
DEPARTMENT OF  
PUBLIC WORKS CONTRACT  
CHANGE ORDER

Date

8/3/2010

Contract Name

Lower Badger Mill Creek Lift Sta., force Main

Change Order No.

CO 3

Contract No.

6329

Project No.

53W0789

Change Order Project No.

53W0789

Change Order Description

Valves and misc. items needed to allow old force main to be in use during testing of new force main. Tree stump was found while excavating for New FM at new lift station.

Account Numbers for this Change Order:

ES01-58275-810550-00-53W0789

Contractor R. G. Huston

2561 Coffeytown rd

Cottage Grove, WI 53527

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	10" mj plug valve w/2" op nut	2.00	ea	1,875.00	N	3,750.00
2	10" mj wye w/megalugs	1.00	ea	1,250.00	N	1,250.00
3	Valve boxes	2.00	ea	325.00	N	650.00
4	Installation of Valves and wye	8.00	hrs	726.25	N	5,810.00
5	Wet well pipe bracing	2.00	ea	375.00	N	750.00
6	Message board	5.00	days	70.00	N	350.00
7	Unknown Tree stump removal	1.00	ls	2,330.00	N	2,330.00

Net Change Order

14,890.00

The Original Contract Total

606,902.98

Sum of previous Change Orders

14,024.50

The new Contract Sum including this Change Order will be

635,817.48

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date	0	0	November 18, 2009
Net Change in Contract Time by previous change order ?	0	0	0
Contract Time/Completion Date prior to this change order ?	0	0	November 18, 2009
Additional day(s) as a result of this Change Order ?			
Contract time/completion date as a result of this change order 2010	0	0	November 18, 2009

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By [Signature]  
Title P.M.  
Date 8-5-10

City's Approval (see reverse side for instructions)

Construction Inspector [Signature]  
Construction Supervisor [Signature]  
Engineer [Signature]  
Board of Public Works [Signature]

Date 8-9-10  
9/10/10

OK  
MKD  
9/17/10