

Contract Name:

Martin Luther King Jr. Blvd Sidewalk

Date 6/5/2020

Change Order No. CO 1

Contract No. 8500

Project/MUNIS No. 11164

Change Order Project No.

Ald. District 4

Change Order Description:

Replace culverts downstream of Pope Farms Estates Plat

Account Numbers for this Change Order:

Item 1 - 12873-402-174

Item 2 - 12873-402-200

Contractor:

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Storm Sewer 24" and Upsize S-15	1.00	LS	16,206.88	(N)	16,206.88
2	Asphalt Repair	1.00	LS	11,292.75	(N)	11,292.75
3						0.00
4						0.00
5						0.00
6						0.00
						0.00

% of Original

Net Change Order	1.96%	27,499.63
The Original Contract Total		1,399,783.25
Sum of previous Change Orders	0.00%	0
The new Contract Sum including this Change Order will be	101.96%	1,427,282.88

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	
Contract time/completion date as a result of this change order	<i>no change</i>

Contractor's Acceptance

By James Crowley
Title _____
Date 6/9/20

City's Approval (see reverse side for instructions)

Construction Inspector _____ Date 6/9/20
Construction Supervisor _____
Engineer Chris Potykowski 6/10/20
Board of Public Works _____

Contract paid to date _____

ROUTING:

Heidi Fleegel _____
Greg Fries _____
Chase O'Brien _____