

Contract Name
 Madison Water Utility Unit Well 31 - Drill Well

Date 10/22/2014

Change Order No. CO 4
 Contract No. 7051
 Project No. 53W1599
 Change Order Project No. 53W1599

Change Order Description
 Wage rate adjustment/settlements for hours needed beyond the estimated hours approved in CO#3. Allocations for well surging and bailing activities to continue through Nov. 2014. Allocations to extend the duration of the 2nd test pump.

Account Numbers for this Change Order:
 EW01-58401-810517

Contractor MUNICIPAL WELL & PUMP INC
 1212 STORBECK DR
 WAUPUN, WI 53963

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
CO 4a	Wage rate adjustment for bailing hours in excess of base contract adjustment for Sept.	89.00	HRS	42.00	N	3,738.00
CO 4b	Additional bailing due to pressure surging well through Nov 2014	240.00	HRS	319.00	N	76,560.00
CO 4c	Furnish, Install, Remove pump for 2nd test pump (wage rate adjustment)	1.00	LS	2,270.00	N	2,270.00
CO 4d	Extended test pumping (manned) - wage rate adjustment of CO#3	16.00	HRS	24.00	N	384.00
CO 4e	Test Pumping beyond coverage in CO#3 (unmanned)	56.00	HRS	332.00	N	18,592.00
						0.00
						0.00

Net Change Order	101,544.00
The Original Contract Total	778,130.00
Sum of previous Change Orders	191,269.00
The new Contract Sum including this Change Order will be	1,070,943.00

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order		0	
Contract time/completion date as a result of this change order			

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By [Signature]
 Title _____
 Date 10/22/14

City's Approval (see reverse side for instructions)
 Construction Inspector [Signature] Date 10-22-14
 Construction Supervisor [Signature] Date 10/22/14
 Engineer - Water [Signature] Date 10/22/14
 Board of Public Works [Signature] Date 11-7-14

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien

10/23/14
 10/24/2014
 10-24-14 CDO