

Contract Name: SIDEWALK & CURB & GUTTER, CITYWIDE INSTALLATION & REPAIR - 2011

Date: 5/26/2011

Change Order No.: CO 1

Contract No.: 6595

Project No.: 53W1113

Change Order Project No.: 53W1252

Change Order Description: BARTILLON DRIVE AND KINSMAN BLVD SIDEWALK INSTALLATION

Account Numbers for this Change Order: CS53-58280-810376-00-53W1252

Contractor: RAYMOND P. CATTELL INC  
 2401 VONDRON RD  
 MADISON, WI 53718

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
20218	CRUSHED STONE	270.00	TON	13.00	B	3,510.00
20221	TOPSOIL	1850.00	SY	4.00	B	7,400.00
20323	REMOVE CONCRETE SIDEWALK & DRIVE	525.00	SF	1.75	B	918.75
20501	ADJUST SEWER ACCESS STRUCTURE	2.00	EACH	125.00	B	250.00
20701	TERRACE SEEDING	1850.00	SY	2.50	B	4,625.00
30301	5" CONCRETE SIDEWALK	8200.00	SF	4.00	B	32,800.00
30302	7" CONCRETE SIDEWALK & DRIVE	800.00	SF	5.00	B	4,000.00
30340	CURB RAMP DETECTABLE WARNING FIELD	48.00	SF	5.00	B	240.00
30504	REMOVE EXISTING ASPHALT	150.00	SF	1.00	B	150.00
30505	REMOVE & REPLACE CONCRETE CURB & GUTTER	125.00	LF	35.00	B	4,375.00
40202	HMA PAVEMENT TYPE E-1	5.00	TON	50.00	B	250.00

Net Change Order	58,518.75
The Original Contract Total	247,162.50
Sum of previous Change Orders	
The new Contract Sum including this Change Order will be	305,681.25

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			December 31, 2011
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	0	0	0
Contract time/completion date as a result of this change order	0		December 31, 2011

\* Mark if negotiated (N) or bld (B) unit price

Contractor's Acceptance  
 By: James A. Sporen  
 Title: Treasurer  
 Date: 5/31/11

City's Approval (see reverse side for instructions)

Construction Inspector: Burton J. Pary Date: 5/31/11  
 Construction Supervisor: \_\_\_\_\_  
 Engineer: \_\_\_\_\_  
 Board of Public Works: \_\_\_\_\_