

Contract Name:

Booster Pump Station 115 Upgrade

Date 3/4/2016

Change Order No. CO 4

Contract No. 7411

Project/MUNIS No. 10456

Change Order Project No.

Change Order Description:

1) One Day of Liquidated Damages 2) Lawn Repair Deduction per Contract 3) Driveway Repair Deduction 4) Addition of 52 Days to Contract Completion Date

Account Numbers for this Change Order:

10456-86-130

150

Contractor:

MIDWEST GENERAL & MECHANICAL CONTRACTORS INC
811 BARNARD ST
HIGHLAND WI 53543

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Liquidated Damages	1.00	Day	(1,015.00)	(N)	(1,015.00)
2	Lawn Repair Deduction	1.00	LS	(500.00)	(B)	(500.00)
3	Driveway Repair Deduction	1.00	LS	(500.00)	(N)	(500.00)
						0.00
						0.00
						0.00
						0.00
Net Change Order						(2,015.00)
The Original Contract Total						922,582.00
Sum of previous Change Orders						12,316.91
The new Contract Sum including this Change Order will be						932,883.91

This Contract is a:	Completion Date
Original Contract Time/Completion Date	August 1, 2015
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	August 1, 2015
Additional day(s) as a result of this Change Order	52
Contract time/completion date as a result of this change order	September 22, 2015

Contractor's Acceptance

By [Signature]
Title President
Date 3/6/16

City's Approval (see reverse side for instructions)

Date

Construction Inspector
Construction Supervisor
Engineer
Board of Public Works
[Signature] 3/7-16
[Signature] 3/22/16

ROUTING:

Marsha Hacker
Mike Dailey
Chase O'Brien

MAH 3/7/16
MD 3/9/2016
COB 3-10-16