

# Change Order Report for BPW

Entered Date From: 10/1/2021 To: 10/31/2021

**Contract:** 8503 *Dunning St, Jackson St & LaFollette Ave Reconstruction*

**Contract Amount:** \$3,027,812

**Change Order** 3 1) Temporary pavement used for maintaining pedestrian and bike crosswalks at Atwood

**Issue Date:** **Amount** \$8,894.40 **Percent:** 0.2938%

**Project(s):** 11190 Dunning St, Jackson St & LaFollette Ave Reconstruction

**Reason(s):** Missing Bid Item or Additional Bid Item needed.  
Field Decision (Expanded Scope).  
Underground conflicts (utility revision).

**Change Type(s):** Street  
Sewer-Storm

**CO Description:** 1) Temporary pavement used for maintaining pedestrian and bike crosswalks at Atwood Ave.  
2) Plan recvision due to ULO conflict requiing 24"x38" HERCP and eliminating 30" RCP

**Notes:**

**Change Order** 4 Additional costs associated to panic hardware at (2) egress gates @ 3202 Dairy Drive

**Issue Date:** **Amount** \$2,310.00 **Percent:** 0.0763%

**Project(s):**

**Reason(s):** Other

**Change Type(s):**

**CO Description:** Additional costs associated to panic hardware at (2) egress gates @ 3202 Dairy Drive

**Notes:**

**Total Previous:** \$82,303.10 **Previous Percent:** 2.7182%

**Total Current :** #Error **Current Percent:** 0.0000%

**Revised Contract Amount:** \$3,027,811.65 **Revised Percent** 2.7182%

**Contract:** 8574 *W. Washington Avenue Resurfacing s/Utilities*

**Contract Amount:** \$3,484,000

**Change Order** 1 This change order is for installing new sanitary sewer and water services for a proposed p

**Issue Date:** 10/20/2021 **Amount** \$50,000.00 **Percent:** 1.4351%

**Project(s):** 13173 W. Washington Avenue Resurfacing s/Utilities

**Reason(s):** Other  
Other

**Change Type(s):** Sewer-Sanitary

**CO Description:** This change order is for installing new sanitary sewer and water services for a proposed private development located at 525-547 W. Washington Ave. Developer will pay 100% of the cost.

**Notes:**

<b>Total Previous:</b>		<b>Previous Percent:</b>	0.0000%
<b>Total Current :</b>	\$50,000.00	<b>Current Percent:</b>	1.4351%
<b>Revised Contract Amount:</b>	\$3,484,000.00	<b>Revised Percent</b>	1.4351%

**Contract: 8599**      *Madison Public Library Lighting - Lakeview*

**Contract Amount:** \$73,033

**Change Order**      2      add bathroom fan control

**Issue Date:**      **Amount**      \$846.00      **Percent:**      1.1584%

**Project(s):**      12410      Madison Public Library Lighting - Hawthorne

**Reason(s):**      Differing site conditions.

**Change Type(s):**      Facilities

**CO Description:**      add bathroom fan control

**Notes:**

<b>Total Previous:</b>	\$420.00	<b>Previous Percent:</b>	0.5751%
<b>Total Current :</b>	#Error	<b>Current Percent:</b>	0.0000%
<b>Revised Contract Amount:</b>	\$73,033.00	<b>Revised Percent</b>	0.5751%

**Contract: 8613**      *Sycamore Park Parking Lot Repavement*

**Contract Amount:** \$122,968

**Change Order**      2      Add topsoil, seeding and erosion matting. Add hand form curb, add paved Carlson curb

**Issue Date:**      **Amount**      \$8,535.85      **Percent:**      6.9415%

**Project(s):**      11021      Truck Scales Project

**Reason(s):**

**Change Type(s):**      Street  
Parks

**CO Description:**      Add topsoil, seeding and erosion matting. Add hand form curb, add paved Carlson curb and line striping. Credit unused breaker run. Final Quantities

**Notes:**

<b>Total Previous:</b>	\$1,983.00	<b>Previous Percent:</b>	1.6126%
<b>Total Current :</b>	#Error	<b>Current Percent:</b>	0.0000%
<b>Revised Contract Amount:</b>	\$122,967.57	<b>Revised Percent</b>	1.6126%

**Contract: 8614**      *Local Road Traffic Calming & Arterial Pedestrian Enhancements 2021 (Group 2)*

**Contract Amount:** \$555,112

**Change Order**      1      Concrete pavement patch needed to be repaired on Wright St; No bid items for seed and

**Issue Date:** 10/20/2021                      **Amount**                      \$21,094.40                      **Percent:**                      3.8000%  
**Project(s):** 13264                      Local Road Traffic Calming & Arterial Ped Enhancements 2021  
**Reason(s):** Missing Bid Item or Additional Bid Item needed.  
**Change Type(s):**  
**CO Description:** Concrete pavement patch needed to be repaired on Wright St; No bid items for seed and matting on Wheeler Rd; No bid item for 7" concrete on Milwaukee St; Additional new sidewalk added along Cannonball Path

**Notes:**

---

<b>Total Previous:</b>		<b>Previous Percent:</b>	0.0000%
<b>Total Current :</b>	\$21,094.40	<b>Current Percent:</b>	3.8000%
<b>Revised Contract Amount:</b>	\$555,112.20	<b>Revised Percent</b>	3.8000%