

**DEPARTMENT OF PUBLIC WORKS  
MADISON, WISCONSIN**

Contract Name: Park Street Reconstruction and Construction of Relief Storm Sewer

Date: 11/5/2007  
 Change Order Number: CO 2  
 To Public Works Contract Number: 5999  
 Original Contract Project Number: 53W0445  
 Change Order Project Number: 53W0445  
 (of change order)

Change Order Description: Changing the size of Storm sewer pipe to get around existing utilities. The underdrains were forgotten on the contract

Account Numbers for this Change Order:  
ESTM-58270-810381-00-53W0445  
\*CS53-58250-810355-00-53W0445-53TIF026

Contractor: SPEEDWAY SAND AND GRAVEL  
8500 Greenway Boulevard STE 2002  
Middleton, WI 53562

0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
	24" X 38" HERCP	115	LF	115.00	13,225.00	0.00
	30" RCP	-105	LF	90.00	0.00	(9,450.00)
*	UNDERDRAINS	219	LF	13.00	2,847.00	0.00
*	9"HES PAVEMENT	261.7	SY	49.88	13,053.60	0.00
*	Cold weather protection single poly	3847.32	SY	1.05	4,039.69	0.00
*	Cold weather protection single poly	776.8	LF	0.53	411.70	0.00
*	DELINENATORS METAL POST	64	EACH	30.19	1,932.16	0.00

Sub Totals	35,509.15	(9,450.00)
Grand Total		26,059.15
The Original Contract Sum was		1,062,886.40
Net Change by previous Change Orders		71,740.00
The Contract Sum prior to this Change Order was		1,134,626.40
The Contract Sum will be:	Increased	26,059.15
The new <b>Contract Sum</b> including this Change Order will be		1,160,685.55
The <b>Contract Time</b> will be (days):	Unchanged	
The <b>Date of Completion</b> as of the date of this Change Order, is		

**Contractor's Acceptance**

By: *Edward M. Hornum*  
 Title: SR. PROJECT MANAGER ESTIMATOR  
 Date: 11/17/08

**City's Approval (see reverse side for instructions)**

Construction Inspector: *Jim Henderson*  
 Construction Supervisor: *Jim Henderson*  
 Engineer: *Jim Henderson* OK MRO  
 Board of Public Works: \_\_\_\_\_

Date: 1-17-08  
 Date: 1/17/08  
 Date: 1/23/08  
 Date: \_\_\_\_\_