

Contract Name

Storm w/ Resurfacing East - 2011

Date

9/26/2011
CO 3
6637
53W1123

Change Order No.

Contract No.

Project No.

Change Order Project No.

Change Order Description

WATER VALVE CASTING ADJUST METHOD # 1

Account Numbers for this Change Order:

EW01-58273-810455-00-53W1123 WATER

Contractor Raymond P. Cattell Inc

2401 Vondron Rd

Madison, WI 53718

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
40367	ADJUST VALVE CASTING METHOD #1-RESURFACING	30.00	EACH	250.00	B	7,500.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						7,500.00
The Original Contract Total						1,057,958.55
Sum of previous Change Orders						115,277.00
The new Contract Sum including this Change Order will be						1,180,735.55

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			September 16, 2011
Net Change in Contract Time by previous change orders			
Contract Time/Completion Date prior to this change order			September 16, 2011
Additional day(s) as a result of this Change Order	0		
Contract time/completion date as a result of this change order			September 16, 2011

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Date

Anthony Mackay
 Secretary
 10-4-2011

City's Approval (see reverse side for instructions)

Construction Inspector
 Construction Supervisor
 Engineer
 Board of Public Works

[Signature]
 Date 11/7/11

11-16-11 MAH
 OK MRO
 11/16/2011