

Contract Name:

Nakoma Park Pedestrian Steps Masonry Repairs

Date 8/21/2015

Change Order No. CO 2

Contract No. 7392

Project/MUNIS No. 10567

Change Order Project No.

Change Order Description:

This change order will provide for the construction of a stem wall on top of the foundation. This wall was erected to save the amount of stone that will be used on the project. Replacement stone is more expensive and in short supply.

Account Numbers for this Change Order: 53W1866  
10567 401 140

Contractor:

DRAX INC.  
2801 INTERNATIONAL LN SUITE 205  
MADISON WI 53704-3152

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Construct forms for stem wall	24.00	hrs	75.00	N	1,800.00
2	Concrete	6.00	yds	110.00	N	660.00
3	Overhead & Profit 15%	2460.00	15%	0.15	N	369.00
4	Bond 3.25%	2829.00	3.25%	0.03	N	91.94
						0.00
						0.00
						0.00

Net Change Order	2,920.94
The Original Contract Total	213,000.00
Sum of previous Change Orders	2,628.47
The new Contract Sum including this Change Order will be	218,547.41

This Contract is a:	Completion Date
Original Contract Time/Completion Date	August 31, 2015
Net Change in Contract Time by previous change order	2
Contract Time/Completion Date prior to this change order	September 2, 2015
Additional day(s) as a result of this Change Order	2
Contract time/completion date as a result of this change order	September 4, 2015

Contractor's Acceptance

By [Signature]  
Title Manager  
Date 8/25/15

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 8/26/15  
Construction Supervisor [Signature]  
Engineer [Signature]  
Board of Public Works [Signature] 9/3/15

ROUTING:

Marsha Hacker  
Mike Dailey  
Chase O'Brien

8/26/15 MAIL  
3/27/2015 TMR  
8-31-15 CDO