

Contract Name:

West Elderberry Sanitary Sewer

Date 8/30/2019

Change Order No. CO 1

Contract No. 9412

Project/MUNIS No. 11842

Change Order Project No.

Ald. District 9

Change Order Description:

Rock was encountered in trench for new sanitary sewer (STA 102+50 - 111+50)

Account Numbers for this Change Order:

11842-83-173

Contractor:

SPEEDWAY SAND & GRAVEL INC  
8500 GREENWAY BLVD #202  
MIDDLETON WI 53562

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	ROCK EXCAVATION	900.00	TF	64.00	(N)	57,600.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order	13.27%	57,600.00
The Original Contract Total		433,964.26
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	113.27%	491,564.26

This Contract is a:	Completion Date
Original Contract Time/Completion Date	9/13/19
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	
Contract time/completion date as a result of this change order	September 13, 2019

Contractor's Acceptance

By [Signature]  
Title PM  
Date 9-10-19

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 9-11-19  
Construction Supervisor [Signature] 9/11/19  
Engineer [Signature]  
Board of Public Works [Signature] 9/19/19

Contract paid to date 49,729.00

ROUTING:

Marsha Hacker MAH 9-13-19  
Greg Fries GF 9-17-19  
Chase O'Brien CO 9-18-19