

Contract Name

N. FRANCES ST. (LANGDON TO NORTH) ASSESSMENT DISTRICT

Date

5/18/2012

Change Order No.

CO 1

Contract No.

6577

Project No.

53W1125

Change Order Project No.

Change Order Description

TURBIDITY BARRIER SHOWN ON PLANS, OMITTED FROM CONTRACT. DECOMPOSED GRANITE USED IN TERRACES INSTEAD OF TOPSOIL AND SEED. CHANGED THE SIZES OF THE STORM PIPE AND SANITARY STRUCTURES BEFORE PROJECT STARTED AND EXTRA WORK AT EXISTING SAS AND SAS#6

Account Numbers for this Change Order:

CS53-58270-810355-00-53W1125

*CS53-58260-810355-00-53W1125

#ESTM-58270-810381-00-53W1125

&ES01-58275-810332-00-53W1125

Contractor RG HUSTON CO INC

2561 COFFEYTOWN RD

COTTAGE GROVE, WI 53627

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	TURBIDITY BARRIER	85.00	LF	31.50	N	2,677.50
*	DECOMPOSED GRANITE	1000.00	SF	3.50	N	3,500.00
#	18" RCP STORM PIPE	87.00	LF	64.00	N	5,568.00
#	21" X 12" RCP TEE	1.00	EACH	847.00	N	847.00
&	6' DIAMETER SAS	1.00	EACH	3,205.00	N	3,205.00
&	EXTRA WORK AT EXISTING SAS AND SAS#6	1.00	LS	2,147.50	N	2,147.50
						0.00
						0.00

Net Change Order

17,945.00

The Original Contract Total

395,303.10

Sum of previous Change Orders

The new Contract Sum including this Change Order will be

413,248.10

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	60		
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	0	0	
Contract time/completion date as a result of this change order	60		

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

[Signature]

Title

President

Date

9-17-12

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

9-18-12

10/2/12

10-15-12

ROUTING:

Marsha Hacker

Mike Dailey

Brandon Bohring

Chase O'Brien

10/5/12	
10/17/2012	MRE
10-17-12	COO