

From: [Workato Notification](#)
To: [BPW Agenda](#); [Sapp, John](#)
Subject: Non-BPW Change order report: 03/01/26 to 03/31/26
Date: Wednesday, April 1, 2026 3:00:12 AM

Caution: This email was sent from an external source. Avoid unknown links and attachments.

Non-BPW Change order report: 03/01/26 to 03/31/26

9358-Bartillon Shelter		13346
CO-028:	<u>Misc. COR 111, 112, and 115</u>	Sent: 2026-03-17
Type(s):	Facilities	
	<u>COR-111 - RFI 312: Office 120 & 138 TG & RA Grilles</u>	\$856.95
	Reason(s):	
	<u>COR-112 - RFI 252: Switches for Shade Locations</u>	\$16,248.91
	Reason(s):	
	<u>COR-115 - RFI 311: Bottom of Column Caulk</u>	\$2,244.15
	Reason(s):	
Costs:	Amount:	CO \$19,350.01
	Contract:	Original \$21,463,884.00
	Contract:	CO % of 0.09%
CO-029:	<u>Misc. COR 126, 127, and 128</u>	Sent: 2026-03-30
Type(s):	Facilities	
	<u>COR-126 - RFI's 326, 327, 328: Added Electrical to M/P Equipment</u>	\$9,726.05
	Reason(s):	
	<u>COR-127 - Added Exit Signs per Inspector</u>	\$6,061.55
	Reason(s):	
	<u>COR-128 - City Directed: Added Cellular 2-Way Dialer and One Year Monitoring</u>	\$4,097.80
	Reason(s):	
Costs:	Amount:	CO \$19,885.40
	Contract:	Original \$21,463,884.00
	Contract:	CO % of 0.09%

9610-Imagination Center at Reindahl Park		17085
CO-008:	<u>Misc. CORs: COR-013, 014, and 015</u>	Sent: 2026-03-17
Type(s):		
	<u>COR-013-Fiber Optic Cable</u>	\$8,070.52
	Reason(s): Missing Bid Item or Additional Bid Item needed Field Decision (Expanded Scope)	
	<u>COR-014-Roof Bellows</u>	\$6,595.52
	Reason(s): Missing Bid Item or Additional Bid Item needed Field Decision (Expanded Scope)	
	<u>COR-015-Plumbing Adds per Inspector</u>	\$2,626.05
	Reason(s): Missing Bid Item or Additional Bid Item needed	

	Field Decision (Expanded Scope)		
Costs:	Amount:	CO	\$17,292.09
	Contract:	Original	\$12,259,000.00
	Contract:	CO % of	0.14%

9659-Engineering Operations Facility (EOF) Locker Room Renovation			14122
CO-003:	<u>COR-006 Access panel for electrical access</u>		Sent: 2026-03-26
Type(s):	Facilities		
	<u>COR-006-Access panel in electrical room</u>		\$789.82
	Reason(s): Field Decision (Expanded Scope)		
Costs:	Amount:	CO	\$789.82
	Contract:	Original	\$913,568.00
	Contract:	CO % of	0.09%

This email was generated by Workato on behalf of City of Madison Engineering (Development)