

Contract Name
 Law Park Concrete Ramp

Date: 4/29/2010
 Change Order No.: CO 1
 Contract No.: 8432
 Project No.: 53W0961
 Change Order Project No.:

Change Order Description
 See below

AKP CONCRETE LLC

Account Numbers for this Change Order:
 CL60-58201-810405-00-0000000-60003P00

Contractor: Speedway Sand and Gravel, Inc.
 8500 Greenway Blvd., Suite 202
 Middleton, WI 53562

You are authorized and directed to make the following changes in this contract:

| Item No. | Description | Est. Qty | Unit | Unit Price | *N/B | Total |
|--|---|----------|------|------------|------|-----------|
| 1 | Approved quantity changes on proposal page | 1.00 | LS | 2,345.93 | N | 2,345.93 |
| 2 | Mobilization | 1.00 | LS | 500.00 | N | 500.00 |
| 3 | Daily Pumping of Contaminated Materials | 12.00 | Days | 250.00 | N | 3,000.00 |
| 4 | Extra Trucking Distance to Mad/Prairie Landfill | 300.46 | Tons | 3.00 | N | 901.38 |
| 5 | Clean Up Equipment | 1.00 | LS | 250.00 | N | 250.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| Net Change Order | | | | | | 6,997.31 |
| The Original Contract Total | | | | | | 62,380.60 |
| Sum of previous Change Orders | | | | | | |
| The new Contract Sum including this Change Order will be | | | | | | 69,377.81 |

| | | | |
|--|--|---------------------------------------|---|
| This Contract is a: | <input type="checkbox"/> Calendar Days | <input type="checkbox"/> Working Days | <input checked="" type="checkbox"/> Completion Date |
| Original Contract Time/Completion Date | | | May 21, 2010 |
| Net Change in Contract Time by previous change order | | | |
| Contract Time/Completion Date prior to this change order | | | |
| Additional day(s) as a result of this Change Order | | | |
| Contract time/completion date as a result of this change order | | | May 21, 2010 |

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By: Joshua O. Shi
 Title: PROJECT MANAGER
 Date: 8/5/2010

City's Approval (see reverse side for instructions)
 Construction Inspector: Thomas [Signature] Date: 8/6/10
 Construction Supervisor: Ray [Signature] Date: 8/9/10
 Engineer: _____
 Board of Public Works: _____

GRF
 8/24/10