

Contract Name:

Resurfacing 2018 - Curb and Gutter and Castings

Date 1/25/2019

Change Order No. CO 2

Contract No. 8098

Project/MUNIS No. 11674

Change Order Project No. 11674

Ald District 9

Change Order Description:

15" type II pipe changed to 12" type II pipe on the plan by the designer but the bid item quantity on the proposal page was not updated. CCO actually results in a contract increase of only \$1428 due to price difference between 12" and 15" pipe

Account Numbers for this Change Order:
11674-402-174

Contractor:

PARISI CONSTRUCTION CO INC

508 S NINE MOUND RD

VERONA WI 53593

You are authorized and directed to make the following changes in this contract:

*Mark If negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
50432	12" type II storm pipe	714.00	LF	58.00	(B)	41,412.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order

3.29%

41,412.00

The Original Contract Total

1,258,098.65

Sum of previous Change Orders

0.55%

6,950.00

The new Contract Sum including this Change Order will be

103.84%

1,306,460.65

This Contract is a:

Original Contract Time/Completion Date

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

Working Days

70

70

0

70

Contractor's Acceptance

By

Title

Date

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

1-29-19

1/31/19

1-31-19

2/11/19

Contract paid to date 1,114,049.25

ROUTING:

Marsha Hacker

Greg Fries

Chase O'Brien

1/31/19 MAH

1/31/19 GF

2-1-19 CDO