

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name S. High Point Road Reconstruction
Assessment District - 2006

Date 1/11/2008
 Change Order Number CO 3
 To Public Works Contract Number 5935
 Original Contract Project Number 53W0256
 Change Order Project Number 53W0256

Change Order Description Unknown stumps found while
excavation of street


(of change order)
 Account Numbers for this Change Order:
CS53-58250-810364-00-53W0256
CS53-58540-810364-00-53W0256



Contractor: Homburg Contractors, Inc.
5590 Monana Dr.
Madison, Wi. 53716
0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	Stump Removal	4	Lds	50.00	200.00	0.00
2	Trucking Cost for Stumps	4	Hrs	68.00	272.00	0.00
3	Remove and Replace Mailbox	6	Ea	200.00	1,200.00	0.00
4	Breaker Run	5625.02	Ton	10.50	59,062.71	0.00
					0.00	0.00
1	Furnish & Install 3" PVC (Sch 40)	82	L.F.	4.70	385.40	0.00
					0.00	0.00
Sub Totals					61,120.11	0.00
Grand Total						61,120.11

The Original Contract Sum was 989,057.50
 Net Change by previous Change Orders 104,326.50
 The Contract Sum prior to this Change Order was 1,093,384.00
 The Contract Sum will be: Increased 61,120.11
 The new **Contract Sum** including this Change Order will be 1,154,504.11
 The **Contract Time** will be (days): Increased
 The **Date of Completion** as of the date of this Change Order, is

Contractor's Acceptance
 By 
 Title FORWARD
 Date 1/11/08

City's Approval (see reverse side for instructions)
 Construction Inspector  Date 1-11-08
 Construction Supervisor  Date 1/11/08
 Engineer _____ Date _____
 Board of Public Works _____ Date _____