

Contract Name		Date	9/29/2011
Playground and Access Improvements		Change Order No.	CO 3
		Contract No.	6648
		Project No.	53W1201
Change Order Description		Change Order Project No.	
Monona Park Playground re-design		Account Numbers for this Change Order: CL60-68201-810402-00-0000000-60358N00	
Contractor: Bluemel's Maintenance Service Inc. 4930 West Loomis Rd Greenfield, WI 53220			

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
10911	add'l. Mobilization / Survey	1.00	ea.	500.00	N	500.00
21018	Add'l. Silt Sock	85.00	l.f.	1.80	B	153.00
20101	add'l. Path Excavation	26.00	c.y.	30.00	B	780.00
40102	reduced Path Base	(24.00)	ton	30.00	B	(720.00)
40201	omit Path HMA Pavement Type E-0.3 (2")	(22.00)	ton	115.00	B	(2,530.00)
40201	reduced Path HMA Pavement Type E-0.3 (2")	15.10	ton	160.00	N	2,416.00
21022	add'l. Site Restoration	836.00	s.y.	10.00	B	8,360.00
21011	Construction Access / Tracking Pad	1.00	l.s.	600.00	B	600.00
20221	omit Topsoil	(4.00)	c.y.	75.00	B	(300.00)
20101	Strip and Place topsoil	55.00	c.y.	15.00	B	825.00
20201	add'l. Fill	414.00	c.y.	25.00	B	10,350.00
20130	add'l. Playground Underdrain	49.00	l.f.	15.00	B	735.00
20140	add'l. Geotextile Fabric	320.00	s.y.	2.50	B	800.00
90002	add'l. Accessible Surface Installation for new profile design	9.00	s.s.	100.00	B	900.00
90003	Dismantle to raise finish grade and relocate play structure	1.00	l.s.	7,200.00	N	7,200.00
40102	add Clear Stone base for drainage under structure	131.00	tons	22.00	N	2,882.00

Net Change Order	32,951.00
The Original Contract Total	322,481.95
Sum of previous Change Orders	(8,142.50)
The new Contract Sum including this Change Order will be	347,290.45

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			September 2, 2011
Net Change in Contract Time by previous change orders			0
Contract Time/Completion Date prior to this change order			September 2, 2011
Additional day(s) as a result of this Change Order			74
Contract time/completion date as a result of this change order			November 15, 2011

Contractor's Acceptance

By: *Mike Bluemel*  
 Title: *President*  
 Date: *10-4-11*

\* Mark if negotiated (N) or bid (B) unit price

City's Approval (see reverse side for instructions)

Construction Inspector: *[Signature]* Date: *10/4/11*  
 Construction Supervisor: *[Signature]* Date: *10/5/11*  
 Engineer: *[Signature]*  
 Board of Public Works

*OK MRO 10/5/2011*  
*9-28-11*  
*mm*