

# Change Order Report for BPW

Entered Date From: 3/1/2022 To: 3/31/2022

---

**Contract:** 9050 *Olin Park Facility Improvements*

**Contract Amount:** \$3,221,219

---

**Change Order** 5 COR-8 Construction Bulletin 3 Doors and Hardware. Updates to the doors and frames, h

**Issue Date:** 3/8/2022 **Amount** \$13,748.00 **Percent:** 0.4268%

**Project(s):** 12856 Olin Park Facility Improvements

**Reason(s):** Missing Bid Item or Additional Bid Item needed.  
Field Decision (Expanded Scope).

**Change Type(s):** Facilities

**CO Description:** COR-8 Construction Bulletin 3 Doors and Hardware. Updates to the doors and frames, hardware, and access control. Changes are a result of further coordination with doors & hardware supplier and the user group.

**Notes:**

<b>Total Previous:</b>	\$75,872.56	<b>Previous Percent:</b>	2.3554%
<b>Total Current :</b>	\$13,748.00	<b>Current Percent:</b>	0.4268%
<b>Revised Contract Amount:</b>	\$3,221,219.00	<b>Revised Percent</b>	2.7822%