

Contract Name:

LARKIN ST. GLENWAY ST, HILLCREST DR. ZWERG DR, ROSS ST, UTILITIES WITH RESURFACING ASSESSMENT DISTRICT - 2015

Date 11/23/2015

Change Order No. CO 3

Contract No. 7435

Project/MUNIS No. 10255

Change Order Project No. 53W1845

Change Order Description:

Oak Tree Branch less than 13' high at curb and gutter removed for safety and workability. Cost sharing between Engineering, Water and S&L, 1/3 each. Rock Bid item not included in original contract

Account Numbers for this Change Order: 10255-86-179

Contractor:

S & L UNDERGROUND & TRUCKING INC
PO BOX 100
MERRIMAC WI 53561

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Remove oak tree branch on Glenway	1.00	LS	252.00	(N)	252.00
2	Rock Excavation	122.00	CY	80.00	(B)	9,760.00
					(N)	0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						10,012.00
The Original Contract Total						2,292,505.38
Sum of previous Change Orders						53,192.30
The new Contract Sum including this Change Order will be						2,355,709.68

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	131
Net Change in Contract Time by previous change orders	0
Contract Time/Completion Date prior to this change order	131
Additional day(s) as a result of this Change Order	1
Contract time/completion date as a result of this change order	132

Contractor's Acceptance

By: Bill Pukewitz
Title: Project Manager
Date: 11-23-15

City's Approval (see reverse side for instructions)

Construction Inspector: Keith Zutter Date: 11/24/15
Construction Supervisor: Jeff Bell Date: 11/24/15
Engineer: Alan Wahner Date: 11/24/15
Board of Public Works: [Signature] Date: 12/23/15

ROUTING:

Marsha Hacker
Mike Dailey
Chase O'Brien

11/24/15 MAH
11/25/15 MKD
12-4-15 CDO