

Contract Name

CANNONBALL PATH PHASE 1 AND WATER MAIN - 2010

Date

12/12/2011

Change Order No.

CO 4

Contract No.

6133

Project No.

53W0499

Change Order Project No.

53W0499

Change Order Description

Quantity overrun on erosion control measures and additional topsoil.

Account Numbers for this Change Order:

CS53-58240-810375-00-53W0499

Contractor SPEEDWAY SAND & GRAVEL INC

8500 GREENWAY BLVD #202

MIDDLETON, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	20221 Topsoil	3138.00	SY	2.30	B	7,217.40
2	21002 Erosion Matting, Class I, type urban	2630.00	SY	2.00	B	5,260.00
3	21006 E-Matt, class II	7282.00	SY	2.00	B	14,564.00
						0.00
						0.00
						0.00
						0.00

Net Change Order

27,041.40

The Original Contract Total

1,333,394.35

Sum of previous Change Orders

75,202.20

The new Contract Sum including this Change Order will be

1,435,637.95

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			June 1, 2011
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			June 1, 2011
Additional day(s) as a result of this Change Order			0
Contract time/completion date as a result of this change order			June 1, 2011

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Date

Janice Ryan
Off Admin
12-15-11

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

J. M. [Signature]
12-15-11 Date
[Signature]
1/3/12

1-4-12 MCH
1-6-12 MRO