

Contract Name:

BIKEWAYS 2018

Date 5/17/2019

Change Order No. CO.2
Contract No. 8127
Project/MUNIS No. 11754
Change Order Project No. 11754
Ald District Multiple

Change Order Description:

Additional Days for paving Mineral Point. DNR is auditing the site. We were asked to delay work until after audit. Breaker Run and fabric used for undercut.

Account Numbers for this Change Order:
11754-403-172

Contractor:

RAYMOND P CATTELL
2401 VONDRON RD
MADISON, WI. 53718

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
20219	Breaker Run	1500.00	T	25.00	(N)	37,500.00
	Fabric	1806.00	SY	2.00	(N)	3,612.00
20101	EXCAVATION CUT	250.00	CY	50.00	(B)	12,500.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order	6.84%	53,612.00
The Original Contract Total		783,645.00
Sum of previous Change Orders	2.50%	19,600.00
The new Contract Sum including this Change Order will be	109.34%	856,757.00

This Contract is a:	Completion Date
Original Contract Time/Completion Date	6/28/2019
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	June 28, 2019
Additional day(s) as a result of this Change Order	14
Contract time/completion date as a result of this change order	July 12, 2019

Contractor's Acceptance
By [Signature]
Title SECRETARY
Date 5-21-2019

City's Approval (see reverse side for instructions)
Construction Inspector [Signature] Date 5/20/19
Construction Supervisor [Signature]
Engineer [Signature]
Board of Public Works [Signature] 5/23/19

Contract paid to date 377,498.45

ROUTING:
Marsha Hacker
Greg Fries
Chase O'Brien

HTF
GTF 5-21-19
CBO 5-22-19

BIKE PATHS UNDERCUT

PATH	LENGTH (FT)	UNDERCUT LENGTH (LF)	WIDTH (FT)	UNDERCUT AREA (SY)	UNDERCUT CY (18")	FABRIC (SY)	UNDERCUT COST (\$50/CY)	BREAKER RUN COST (\$25/FT)	FABRIC COST (\$2/CY)	TOTAL COST
ASBURY	700	350	9	350	175	350	\$8,750.00	\$8,750.00	\$700.00	\$18,200.00
COOPER	1000	500	9	500	250	500	\$12,500.00	\$12,500.00	\$1,000.00	\$26,000.00
GLENWAY	700	350	9	350	175	350	\$8,750.00	\$8,750.00	\$700.00	\$18,200.00
MINERAL POINT	1200	650	7	506	253	506	\$12,638.89	\$12,638.89	\$1,011.11	\$26,288.89
STACY	150	100	9	100	50	100	\$2,500.00	\$2,500.00	\$200.00	\$5,200.00
				1,806	903	1,806	\$45,138.89	\$45,138.89	\$3,611.11	\$93,888.89
										TOTALS

TOTAL BREAKER RUN (TON) 1806