

Contract Name  
 Wheeler Rd, Delaware Blvd and Northland Dr Resurfacing  
 Assessment District - 2013

Date 1/31/2014

Change Order No. CO 1  
 Contract No. 7015  
 Project No. 53W1555  
 Change Order Project No.

Change Order Description  
 Costs associated with delivery of a new sanitary SAS barrel section and rebuilding of an outside drop. An error was made on the approval of the outside drop elevation, modifications were needed in the field. Concrete pavement removal not anticipated in the bid quantities.

Account Numbers for this Change Order:  
 Street - CS53-58260-810358-00-53W1555  
 SAN - ES01-58275-810332-00-53W1555

Contractor SPEEDWAY SAND & GRAVEL INC  
 8500 GREENWAY BLVD #202  
 MIDDLETON, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	Acct # CS53-58260-810358-00-53W1555					0.00
	Time and Material - See Attached	1.00	LS	3,718.50	N	3,718.50
						0.00
	Acct # ES01-58275-810332-00-53W1555					0.00
	Remove Concrete Pavement	160.00	SY	5.00	N	800.00
						0.00
						0.00
						0.00

Net Change Order	4,518.50
The Original Contract Total	1,478,867.35
Sum of previous Change Orders	
The new Contract Sum including this Change Order will be	1,483,385.85

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	Completion Date
Original Contract Time/Completion Date			August 28, 2013
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	1		
Contract time/completion date as a result of this change order	1		August 28, 2013

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
 By [Signature]  
 Title Project Manager  
 Date 2/5/14

City's Approval (see reverse side for instructions)  
 Construction Inspector [Signature] Date 2/5/2014  
 Construction Supervisor [Signature] Date 02/05/2014  
 Engineer [Signature] Date 2/13/14  
 Board of Public Works

ROUTING:  
 Marsha Hacker  
 Mike Dailey  
 Chase O'Brien  
2-7-14 MAM  
2/14/2014 MAM  
2-17-14 CDO