

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name: Sanitary Sewer Replacement With Resurfacing East - 2008

Date: Aug. 26, 2008

Change Order Number: CO 1
 To Public Works Contract Number: 6150
 Original Contract Project Number: 53W0554
 Change Order Project Number: _____

Change Order Description: Concrete Pavement Removal

Account Numbers for this Change Order:
CS53 58260 810358 00 53W0554

Contractor: Hammersley Stone Co Inc.

6291 Lacy Rd
Fitchburg, WI ~~535754~~ 53713

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
	Concrete pavement removal	2000	SY	4.21	8,420.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00

Sub Totals					8,420.00	0.00
Grand Total						8,420.00
The Original Contract Sum was						964,385.40
Net Change by previous Change Orders						0.00
The Contract Sum prior to this Change Order was						964,385.40
The Contract Sum will be:				Increased		8,420.00
The new Contract Sum including this Change Order will be						972,805.40
The Contract Time will be (days):				**See Attached**		4 X
The Date of Completion as of the date of this Change Order, is						

Contractor's Acceptance

By: James B. Wolfe
 Title: V.P.
 Date: 8/28/08

City's Approval (see reverse side for instructions)

Construction Inspector: [Signature]
 Construction Supervisor: [Signature]
 Engineer: [Signature]
 Board of Public Works: _____

Date: 9/17/08
 Date: 10/19/08
 Date: 10-22-08
 Date: _____