

**DEPARTMENT OF PUBLIC WORKS  
MADISON, WISCONSIN**

Contract Name DoorCreekParkGrading-Phase 1

Date 4/21/2009  
 Change Order Number CO 2  
 To Public Works Contract Number 6220  
 Original Contract Project Number 53w0657  
 Change Order Project Number 0

Change Order Description See below

(of change order)  
 Account Numbers for this Change Order:  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_

Contractor: James Thieding Construction, Inc.  
250 Main St., PO Box 148  
Loganville, WI. 53943  
 \_\_\_\_\_  
 \_\_\_\_\_

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	Extra tall grass prairie seeding area	3,226	SY	0.38	1,225.88	0.00
2	Extra athletic turf seeding area	4,988	SY	0.70	3,491.60	0.00
3	Extra erosion mat for the extra tall grass prairie seeding area	3,226	SY	1.50	4,839.00	0.00
4	Extra gravel for base course installed for basketball courts, tennis courts	4813.34	Tons	11.00	52,946.74	0.00
5	Re-lay 30' of 15" storm sewer pipe due to bust in City supplied grades	30	LF	25.00	750.00	0.00
6	Remove poor soils (undercut) from under tennis courts	896	CY	2.00	1,792.00	0.00
					0.00	0.00
Sub Totals					65,045.22	0.00

Grand Total 65,045.22  
 The Original Contract Sum was 497,573.35  
 Net Change by previous Change Orders 4,980.00  
 The Contract Sum prior to this Change Order was 502,553.35  
 The Contract Sum will be: 65,045.22 Increased  
 The new **Contract Sum** including this Change Order will be 567,598.57  
 The **Contract Time** will be (days): 12/19/08 Unchanged  
 The **Date of Completion** as of the date of this Change Order, is

**Contractor's Acceptance**  
 By Jerry Johnson  
 Title Support Services Mgr.  
 Date 4/23/2009

**City's Approval (see reverse side for instructions)**  
 Construction Inspector [Signature] Date 4/22/09  
 Construction Supervisor [Signature] Date 4/22/09  
 Engineer \_\_\_\_\_ Date \_\_\_\_\_  
 Board of Public Works \_\_\_\_\_ Date \_\_\_\_\_