

Contract Name:
 Tenney Park East Johnson St. Pedestrian Bridge Wing Walls

Date _____
 Change Order No. CO 2
 Contract No. 9127
 Project/MUNIS No. _____
 Change Order Project No. _____
 Ald District _____

Change Order Description:
 Field measurement adjustments.

Account Numbers for this Change Order:
 13357-51-130

Contractor:
 GREENER VALLEY LANDSCAPING
 2930 N. Britt Road
 JANESVILLE WI 53548

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
20217	Clear Stone	19.00	Tons	40.00	B	760.00
20221	Top Soil	265.00	SY	10.00	B	2,650.00
20225	Light Rip Rap	19.00	Tons	80.00	B	1,520.00
21021	Silt Fence	200.00	LF	5.00	B	1,000.00
						0.00
						0.00

	% of Original	
Net Change Order	11.63%	5,930.00
The Original Contract Total		51,004.00
Sum of previous Change Orders	0.00%	0.00
The new Contract Sum including this Change Order will be	111.63%	56,934.00

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	5/28/2022
Net Change in Contract Time by previous change order	14
Contract Time/Completion Date prior to this change order	6/11/22
Additional day(s) as a result of this Change Order	
Contract time/completion date as a result of this change order	

Contractor's Acceptance
 By: Ann Freiwald
 Title: VP
 Date: 6/15/22

City's Approval (see reverse side for instructions)
 Construction Inspector: Ann Freiwald Date: 06/15/2022
 Construction Supervisor: Ann Freiwald Date: 06/15/2022
 Engineer: _____
 Board of Public Works: _____

Contract paid to date: _____

ROUTING:
 EN Admin: _____
 Greg Fries: _____
 Chase O'Brien: _____