

Contract Name	Bridge Miantenance and Repairs - 2011	Date	8/10/2011
		Change Order No.	CO 1
		Contract No.	6602
		Project No.	53W1153
		Change Order Project No.	53W1153

Change Order Description	Change bid items 90003 and 90004 from Lum Sum to Time and Material	Account Numbers for this Change Order:	CS53-54472-810356-00-53W1153

Contractor JOE DANIELS CONSTRUCTION CO INC  
919 APPLGATE RD  
MADISON, WI 53713-3295

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
90003	Cofferdam and Dewatering - East Johnson Street Bridge	(1.00)	LS	88,675.00	B	(88,675.00)
90004	Cofferdam and Dewatering - Winnebago Street Bridge	(1.00)	LS	49,245.00	B	(49,245.00)
90010*	Cofferdam and Dewatering - East Johnson Street Bridge	1.00	T & M	88,675.00	N	88,675.00
90011*	Cofferdam and Dewatering - Winnebago Street Bridge	1.00	T & M	49,245.00	N	49,245.00
*	The time and material bid items 90010-11 are not to exceed the original contract bid price for					0.00
*	90003 and 90004					0.00
						0.00

Net Change Order	0.00
The Original Contract Total	267,290.00
Sum of previous Change Orders	
The new Contract Sum including this Change Order will be	267,290.00

This Contract is a:	<input type="checkbox"/> Calendar Days	<input checked="" type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			October 31, 2011
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	0	0	15
Contract time/completion date as a result of this change order	0	0	November 15, 2011

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
 By Fernando M. Daniels  
 Title COV Sec.  
 Date 8-17-2011

City's Approval (see reverse side for instructions) \_\_\_\_\_ Date \_\_\_\_\_  
 Construction Inspector \_\_\_\_\_  
 Construction Supervisor \_\_\_\_\_  
 Engineer [Signature] 8-17-11  
 Board of Public Works \_\_\_\_\_

OK  
 MRO  
 8/17/2011