

Contract Name: Forest Hill Mausoleum- Building Envelope Repairs

Date 1/9/2017
 Change Order No. CO 3
 Contract No. 7761
 Project/MUNIS No. 10122
 Change Order Project No. _____

Change Order Description: When the parapet capstones were removed, the mortar joints for the substrate were loose. Anchors could not be installed. This substrate needed to be rebuilt to provide proper support. This change allowed for a more aesthetic/economical venting/flashing change to the wall section.

Account Numbers for this Change Order:
10122-401-140

Contractor: JOE DANIELS CONSTRUCTION CO INC
919 APPLGATE RD
MADISON WI 53713-3295

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Masonry labor to rebuild substrate/add parapet	141.00	hrs	80.00	(N)	11,280.00
2	Stainless Steel, base flashing & Weeps Vents	1.00		1,028.00	(N)	1,028.00
3	CMU-Substrate replacement material	1.00		260.00	(N)	260.00
4	Additional Mortar	1.00		290.00	(N)	290.00
5	Credit for eliminating the vent boxes	(1.00)		5,328.00	(N)	(5,328.00)
6	General Contractor Supervision (5%)	0.05	%	7,530.00	(B)	376.50
7	Bond	0.01	%	7,530.00	(B)	75.30

Net Change Order	7,981.80
The Original Contract Total	358,633.00
Sum of previous Change Orders	28,302.13
The new Contract Sum including this Change Order will be	394,916.93

This Contract is a:	Completion Date
Original Contract Time/Completion Date	June 30, 2017
Net Change in Contract Time by previous change orders	0
Contract Time/Completion Date prior to this change order	June 30, 2017
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	June 30, 2017

Contractor's Acceptance
 By Joseph D. Trainor
 Title Project Manager
 Date 1-9-17

City's Approval (see reverse side for instructions)
 Construction Inspector _____ Date 1-9-17
 Construction Supervisor _____ 1-9-17
 Engineer _____ 2/27/17
 Board of Public Works _____

Contract paid to date \$ _____

ROUTING:
 Marsha Hacker MH 1/13/17
 Mike Dailey MD 1/26/2017
 Chase O'Brien CO 1-27-17