

Contract Name: Dunns Marsh Treatment Structure Date: 12/10/2014  
 Change Order No. CO 1  
 Contract No. 7327  
 Project No. 53W1617  
 Change Order Project No. 53W1617

Change Order Description: 1) Existing San. SAS 3670-011 needed to be adjusted lower 2) Account Numbers for this Change Order: ESTM-58270-810551-00-53W1617  
3) Depth of S-1 and S-3 needed to be increased to match pipe elevations. 4-6) Winter shut down Erosion Control Measures at Fitchburg request.

Contractor: S & L UNDERGROUND & TRUCKING INC  
PO BOX 100  
MERRIMAC, WI 53561

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Lower Ex. SAS	1.00	Ea	1,222.00	N	1,222.00
2	Added 1.31 VF to S-1	1.31	VF	346.37	N	453.74
3	Added 7.64 VF to S-3	7.64	VF	346.37	N	2,646.27
4	Temp seed and mulch with poly	4151.22	sy	1.10	N	4,566.34
5	12" silt sock	121.00	lf	6.50	N	786.50
6	8" silt sock	1451.00	lf	5.50	N	7,980.50
						0.00
						0.00

Net Change Order 17,655.35  
 The Original Contract Total 259,691.00  
 Sum of previous Change Orders                       
 The new Contract Sum including this Change Order will be 277,346.35

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date	45		
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	2		0
Contract time/completion date as a result of this change order	47		

Contractor's Acceptance  
 By: Bill Pulver  
 Title: Project Manager  
 Date: 12-10-14

\* Mark if negotiated (N) or bid (B) unit price

City's Approval (see reverse side for instructions)  
 Construction Inspector: [Signature] Date: 12-10-14  
 Construction Supervisor: [Signature] Date: 12/16/14  
 Engineer: [Signature] Date: 11/6/15  
 Board of Public Works: \_\_\_\_\_

ROUTING:  
 Marsha Hacker  
 Mike Dailey  
 Chase O'Brien  
12/19/14 MHP  
1/7/2015 MKD  
1-9-15 CDO